

DAYSTAR BUILDERS INC.  
1524 Fosters Inn Road  
Grantsville, MD 21536  
Phone: 301-895-5050  
Fax: 301-895-4929

Date: 06-16-2024

City of Frostburg Day Camp/Day Care Building  
BBA Contract # 2021144  
202 South Water Street  
Frostburg, Maryland 21532

## Proposed Change Order #4

- 1- As requested by local fire marshal inspection prior to drywall coverage the Door #120 going from the office to the Mechanical Room must have a 20min fire rated frame, door slab and automatic closer. Existing welded frame will be removed and the new frame and wood slab will installed (Existing frame and slab will be turned over to the facility as these are special ordered and can not be return

Adder -- \$ 2,214.00

- 2- Credit from PCO#2 for the installation of (2) steel protection bollards, These were removed from the project due to the relocation of the HP-1 "Outdoor Unit"

Credit - 784.93

Total amount of above ----- \$ 1,429.69

Acceptance of Addendum—The above prices and specifications are hereby accepted. You are authorized to do the work as specified. Payment will be made as to original contract.

Date of Acceptance: \_\_\_\_\_

Signature: Michael D. Shely

Signature: \_\_\_\_\_