

**RESOLUTION 2025-40**

**A RESOLUTION OF THE CITY OF FROSTBURG, A MUNICIPAL CORPORATION OF THE STATE OF MARYLAND, APPROVING A CHANGE ORDER FOR THE ROUNDABOUT PROJECT IN THE AMOUNT OF \$8,817.35.**

**WHEREAS**, the City of Frostburg has been pursuing the “Gateway Enhancement” project with Appalachian Regional Commission (ARC) – Access Road funding and American Rescue Project Funds for several years; and,

**WHEREAS**, the City has approved a contract with Brudis & Associates in the amount of \$108,621.05 for Engineering and Design Services; and,

**WHEREAS**, Brudis & Associates have identified the need for two (2) additional utility test-pits to be performed by CV, Inc. before completing the final designs for the project.

**NOW, THEREFORE, BE IT RESOLVED**, that the Mayor and City Council of Frostburg do hereby approve a change order to the contract with Brudis & Associates Inc. for additional utility test pits that increase the contract in the amount of \$8,817.35.

**ADOPTED**, this 19<sup>th</sup> day of August, 2025.

Frostburg Mayor and Council

BY \_\_\_\_\_  
Todd J. Logsdon, Mayor

Attest:

\_\_\_\_\_  
Patrick O’Brien, City Administrator