

June 23, 2025

Mr. Hayden Lindsey Director of Public Works City of Frostburg P.O. Box 440 Frostburg, MD 21532

RE:

Easement Plats Change Order Frostburg CSO Phase XB & XC SPECS Job No. 5671 & 5672

Dear Mr. Evans,

We respectfully request a change order in the amount of \$5,400.00 for the development of eighteen (18) Easement Plats (\$300.00 each) for the above-mentioned CSO phases.

Sincerely, SPECS, Inc.

Raymond C. Rase, PE, RLS

Project Manager