

## 2023 Capital Projects Schedule

Project	Schedule	
	Begin	End
<b>MISCELLANEOUS PROJECTS</b>		
EV Charging Station	Apr-23	Jul-23
Downtown Improvements (Mulberry)	Jan-23	Apr-23
Broadband Connections- CNL	Mar-23	Dec-23
<b>STREET IMPROVEMENTS</b>		
Mesa Street Improvements	TBD	TBD
Overlay Program	Jul-23	Sep-23
Business Park - 16 Rd Rail Crossing	TBD	TBD
Pine Street Bridge	Nov-22	Jun-23
Fremont St. (ROW)	Nov-22	Dec-23
Maple Street Bridge (ROW)	Nov-22	Dec-23
19 Road Improvements (ROW)	Feb-23	Dec-23
<b>BUILDING IMPROVEMENTS</b>		
Civic Center Improvements	Jan-23	Apr-23
<b>PARK AND OPEN SPACE IMPROVEMENTS</b>		
Trails-Highway 340/boat launch - Design	23-Jul	24-Mar
Reed Park Improvements (Construction)	Jun-23	Dec-23
Prospector Park Improvements (Play Equipment)	Mar-23	May-23
Park Improvements (Dog Park)	Feb-23	May-23
<b>OTHERS</b>		
Reed Park Design	Sep-23	Mar-23
H2S Mitigation	Jul-23	Sep-23
Aeration System, WWTF	Aug-23	Oct-23
FCC Pool Slide	TBD	TBD