

## Georgia Town Administrator

---

**From:** Dan Albrecht <dalbrecht@ccrpcvt.org>  
**Sent:** Wednesday, July 17, 2024 7:59 AM  
**To:** Georgia Town Administrator  
**Subject:** SIGN THIS, version, Amendment #2  
**Attachments:** GeorgiaTOA-01FallsTrailGully\_Amend2\_corrected.pdf

Sorry. Please sign this one thx, Dan

**From:** Dan Albrecht  
**Sent:** Wednesday, July 17, 2024 7:49 AM  
**To:** administrator@townofgeorgia.com  
**Subject:** New version, Amendment #2

Hi again, Cheryl: please sign this version which extends the performance date and corrects an error in the amount of the original contract.

Thanks, Dan

*Dan Albrecht, Natural Resources Program Manager*  
*Chittenden County Regional Planning Commission*  
Direct Line: 802-861-0133 / Cell: 802-324-4642

CHITTENDEN COUNTY REGIONAL PLANNING COMMISSION  
IN ITS CAPACITY AS BASIN 5 CLEAN WATER SERVICE PROVIDER  
TASK ORDER TO  
TOWN OF GEORGIA  
CWSP TOA - 01  
Falls Trail South Gully Repair – Final Design Georgia  
Amendment #2

It is hereby agreed by and between the Chittenden County Regional Planning Commission, hereinafter referred to as the CCRPC, and the Town of Georgia, hereinafter referred to as the SUBGRANTEE, that the Agreement dated March 20, 2023, shall be modified as follows:

Paragraph 4, Agreement Term: is hereby modified by extending the completion date from November 30, 2023 to August 31, 2024.

Paragraph 3, Maximum Amount is hereby modified to correct an initial error in the amount for contractual services, adds funds for archeological and thus increases the Maximum Amount to \$35,205.

Except as modified by this Amendment, and any preceding and subsequent Amendments, all other provisions of the original Agreement shall remain in full force and effect.

Dated \_\_\_\_\_

CHITTENDEN COUNTY  
REGIONAL PLANNING COMMISSION

TOWN OF GEORGIA

\_\_\_\_\_  
AUTHORIZED SIGNER

\_\_\_\_\_  
AUTHORIZED SIGNER