



City of Gladstone, MI

Staff Report

rial must be approved by the City Manager then delivered to the
Kim Berry, City Clerk:
Department Head Name: Rodney Schwartz
Eric Buckman, City Manager:
ľ

AGENDA ITEM TITLE: Change Order No. 9 for Wastewater Treatment Plant Improvements.

BACKGROUND: Change order is needed to make changes to the existing contract documents. See supporting documentation for description of work.

FISCAL EFFECT: \$1,594.00 decrease in contract price. This will decrease the current contract price from \$18,006,568.00 to \$18,004,974.00. Original contract price was \$17,743,000. (\$261,974.00 overall increase, 21.7% of contingency)

SUPPORTING DOCUMENTATION: Please see attached Change Order No. 9 from C2AE Engineering.

RECOMMENDATION: Make a motion to approve Change Order No. 9 as recommended by C2AE Engineering for a net decrease to the contract price of \$1,594.00.