



City of Gladstone, MI

Staff Report

This form and any background material must be approved by the City Manager then delivered to the	
Department: Wastewater Presenters: Rodney Schwartz	Department Head Name: Rodney Schwartz Kim Berry, City Clerk:
Agenda Date: June 24, 2024	Eric Buckman, City Manager:

AGENDA ITEM TITLE: Change Order No. 10 for Wastewater Treatment Plant Improvements.

BACKGROUND: Change order is needed to make changes to the existing contract documents. See supporting documentation for description of work.

FISCAL EFFECT: \$9,082.00 increase in contract price. This will increase the current contract price from \$18,004,974.00 to \$18,014,056.00. Original contract price was \$17,743,000. (\$271,056.00 overall increase, 22.5% of contingency)

SUPPORTING DOCUMENTATION: Please see attached Change Order No. 10 from C2AE Engineering.

RECOMMENDATION: Make a motion to approve Change Order No. 10 as recommended by C2AE Engineering for a net increase to the contract price of \$9,082.00.