

City of Gladstone, MI

Staff Report

y Schwartz
/

This form and any background material must be approved by the City Manager then delivered to the City Clerk by 4:00 PM the Tuesday prior to the Commission Meeting.

AGENDA ITEM TITLE: Change Order No. 7 for Wastewater Treatment Plant Improvements.

<u>BACKGROUND</u>: Change order is needed to make changes to the existing contract documents. See supporting documentation for description of work.

FISCAL EFFECT: \$66,842.00 increase in contract price. This will increase the current contract price from \$17,913,528.00 to \$17,980,370.00. Original contract price was \$17,743,000. (\$237,370.00 overall increase, 19.7% of contingency)

<u>SUPPORTING DOCUMENTATION:</u> Please see attached Change Order No. 7 from C2AE Engineering.

<u>RECOMMENDATION</u>: Make a motion to approve Change Order No. 7 as recommended by C2AE Engineering for a net increase to the contract price of \$66,842.00.