



## City of Gladstone, MI

## **Staff Report**

Presenters: Rodney Schwartz/ Mike Faeth Kim Berry, City Clerk:  This form and any background material must be approved by the City Manager then delivered to the	
Department: Wastewater	Department Head Name: Rodney Schwartz
Agenda Date: October 9, 2023	Eric Buckman, City Manager:

**AGENDA ITEM TITLE:** Change Order No. 6 for Wastewater Treatment Plant Improvements.

**BACKGROUND:** Change order is needed to make changes to the existing contract documents. See supporting documentation for description of work.

**FISCAL EFFECT:** \$154,269.00 increase in contract price. This will increase the current contract price from \$17,759,259.00 to \$17,913,528.00. Original contract price was \$17,743,000. (\$170,528.00 overall increase, 14.1% of contingency)

**SUPPORTING DOCUMENTATION:** Please see attached Change Order No. 6 from C2AE Engineering.

**RECOMMENDATION:** Make a motion to approve Change Order No. 6 as recommended by C2AE Engineering for a net increase to the contract price of \$154,269.00.