



City of Gladstone, MI

Staff Report

	al must be approved by the City Manager then delivered to the
Presenters: Rodney Schwartz	Kim Berry, City Clerk:
Department: Wastewater	Department Head Name: Rodney Schwartz
Agenda Date: September 23, 2024	Eric Buckman, City Manager:

AGENDA ITEM TITLE: Change Order No. 12 for Wastewater Treatment Plant Improvements.

BACKGROUND: Change order is needed to make changes to the existing contract documents. See supporting documentation for description of work.

FISCAL EFFECT: \$19,742.00 increase in contract price. This will increase the current contract price from \$18,027,158.25 to \$18,046,900.25. Original contract price was \$17,743,000. (\$303,900.25 overall increase, 25.2% of contingency)

SUPPORTING DOCUMENTATION: Please see attached Change Order No. 12 from C2AE Engineering.

RECOMMENDATION: Make a motion to approve Change Order No. 12 as recommended by C2AE Engineering for a net increase to the contract price of \$19,742.00.