



**MEETING TYPE  
STAFF REPORT**

**Agenda Date:** September 09, 2024

**Eric Buckman, City  
Manager:**

**Department:** Water

**Department Head Name:**

Robert Spreitzer

**Presenter:** Robert Spreitzer

**Kim Berry, City Clerk:**

**This form and any background material must be approved by the City Manager, then delivered to the City Clerk by 4:00 PM the Tuesday prior to the Commission Meeting.**

**AGENDA ITEM TITLE:** Additional Charges to Delta / Minnesota Watermain and service lines project.

**BACKGROUND:** This project was awarded to DeGrand Construction on 4/8/2024. Their approved bid was \$233,470 to install new 8" watermain from 14<sup>th</sup> Street to 12th Street and complete 29 service connections, 18 of these connections were to include full-service line replacement as per the State of Michigan Lead Copper Rules. During construction it was discovered that a service not included in the bid was galvanized not copper and required replacement. This additional push bore not included in the bid adds an additional \$5,700 to the project cost.

**FISCAL EFFECT:** This project was approved in the 2024-25 budget.

**SUPPORTING DOCUMENTATION:** Please see the attached invoice from DeGrand Construction.

**RECOMMENDATION:** Make motion to approve the additional \$5,700 for the Push Bore not included in the Bid.