



Board:	City Commission
Agenda Date:	September 28, 2026
Department:	Wastewater
Presenter:	Rodney Schwartz/C2AE

Staff Report

Agenda Item Title:

Change Order No. 2 for Wastewater Collection System Improvements.

Background:

Change orders are needed to make changes to the existing contract documents. See supporting documentation for description of work.

Fiscal Effect:

\$87,739.28 increase in contract price. This will increase the current contract price from \$5,154,661.67 to \$5,242,400.95. Original contract price was \$5,129,901.41. (\$112,499.54 overall increase, 33% of contingency)

Supporting Documentation:

Please see attached Change Order No. 2 from C2AE Engineering.

Recommendation:

Make a motion to approve Change Order No. 2 as recommended by C2AE Engineering for a net increase to the contract price of \$87,739.28.