



# CITY COUNCIL AGENDA ACTION FORM

<b>AGENDA DATE:</b>	05/25/2021	<b>AGENDA SECTION:</b>	
<b>AGENDA SUBJECT:</b>	Discussion, consideration, and possible action on amending eHT work order #34 to add 2,200 linear feet of 10-inch water line along St. Hwy 56 from the Well 3 Site to Hereford Street, south of the intersection with US Hwy 67 to the scope of work.		
<b>PREPARED BY:</b>	City Administrator Leamons	<b>DATE SUBMITTED:</b>	05/17/2021
<b>EXHIBITS:</b>	eHT WO #34 Amendment 1		
<b>BUDGETARY IMPACT:</b>	<b>Required Expenditure:</b>	\$40,000.00	
	<b>Amount Budgeted:</b>	\$424,000.00	
	<b>Appropriation Required:</b>	\$00.00	
<b>CITY ADMINISTRATOR APPROVAL:</b>	<i>Michael Leamons</i>		
<p><b>SUMMARY:</b> As was discussed previously, the City has been informed that it will be receiving American Rescue Plan of 2021 funding for infrastructure projects. The anticipated amount of funding is more than the \$424,000 budgeted for the Spanish Oaks Water Main Replacement Project. Recently, staff discovered there is a 10" asbestos concrete water main running from Hwy 67 south along Hereford Street which needs to be replaced. This amendment to eHT WO #34 incorporates the Hereford Street project into the Spanish Oaks Project.</p>			
<b>RECOMMENDED ACTION:</b>			
Move to approve eHT WO #34 Amendment 1 and authorize Mayor Douglas to sign the same.			