



**CITY OF GRAND PRAIRIE
COMMUNICATION**

MEETING DATE: 07/14/2025

PRESENTER: Noreen Housewright, Director of Engineering/Utility Services

TITLE: Change Order No. 2 to the Construction Contract with Gra-Tex Utilities, Inc. for additional scope of work for the Phase 3 Waterline Extension Project in the total amount of \$86,619, bringing the total contract amount to \$5,445,082

REVIEWING COMMITTEE: (Reviewed by the City Council Development Committee on 07/09/2025)

SUMMARY:

<i>Vendor Name</i>	<i>Total Cost</i>
Gra-Tex Utilities, Inc.	\$86,619.00

PURPOSE OF REQUEST:

On December 17, 2024, the City Council approved a construction contract with Gra-Tex Utilities, Inc. for the construction of the Phase 3 Waterline Extension project in the total amount of \$5,320,513.00.

This change order provides for the installation of approximately 100 linear feet of temporary 8-inch waterline bypass conduit at Crabapple Lane to maintain uninterrupted water service to the surrounding neighborhood while the main water line is out of service. This change order also provides for the installation of two temporary auto flush hydrants needed for waterline flushing and cleaning. The original plans called for approximately 300 homes to be without water service; this change order allows for this work to be performed without interruption to service.

Change Order #01 provided added dirt removal and disposal services in amount of \$37,950.

Change Order #02 will be fully funded via contingency funding approved with the initial contract.

FUNDING HISTORY:

	<i>Amount</i>	<i>Approval Date</i>	<i>Reason</i>
<i>Original Contract</i>	\$5,320,513	12/17/2024	Original Contract for Construction of Phase 3 Waterline Extension Project
<i>Change Order No. 1</i>	\$37,950	7/3/2025	Dirt removal and disposal services
<i>Change Order No. 2 (Proposed)</i>	\$86,619		Installation of temporary waterline bypass to maintain uninterrupted water

			service; installation of temporary auto flush hydrants
<u>TOTAL</u>	\$5,445,082		

FINANCIAL CONSIDERATION:

Budgeted?	<input checked="" type="checkbox"/>	Fund Name:	Water CIP Fund
-----------	-------------------------------------	------------	----------------

ATTACHMENTS / SUPPORTING DOCUMENTS:

- 1- Change Order #02 Supplemental Agreement