



March 24, 2025

Mr. George Fanous
City of Grand Prairie
300 West Main Street
Grand Prairie, Texas 75050

Davis Road Paving and Drainage Improvements

Dear Mr. George Fanous,

We are requesting review and acceptance of Change Order 5 by the City of Grand Prairie.

Change Order 5 proposes:

- Landscape Escalation Cost for Greenscaping.
- Traffic Control Maintenance which reflects additional costs due to project delays caused by the franchise agreement and temporary construction easement.
- Furnish and Install Rack for UCS Meter
- Furnish and Install 2-4" PVC Bores.

Please let me know if you have any questions or concerns, I am reachable by phone at (817) 751-2172 and by email at jthomas@lja.com.

Thanks,

A handwritten signature in blue ink that reads 'Jacob Thomas'.

Jake Thomas, PE