



REQUEST FOR COUNCIL ACTION

AGENDA DATE: December 20, 2021

AGENDA ITEM: Consider approving final payment and balancing change order for CP 2014-2

PREPARED BY: Matt Wegwerth

BACKGROUND:

CP 2014-2, 2019 Street Improvements Project, is complete and ready for final payment. Attached is Pay Request 11 – Final and Balancing Change Order 4.

Original Contract Amount = \$2,172,547.15

Final Contract Amount = \$2,457,275.04

REQUESTED COUNCIL ACTION:

Make a motion approving final payment and balancing change order for CP 2014-2