



720 Innovation Drive
Shakopee, Minnesota, USA 55379
Tel: 952-890-2690
beckerarena.com

CHANGE ORDER

Date: April 6th, 2023

Rink: IRA Civic Center

Job Name/Location: Grand Rapids, MN

Contact: Dale Anderson

Job Number: 065622-1-1

We hereby agree to make the change(s) specified below:

Item #1:

- Add 2 external dasher posts – 1 for each radius access gate.
- Reduce back wall glass from 18” to 16” for an overall panel and glass height of 3’-8”.
- Raise the height of all access gate thresholds from 3” to 9” high.
- ¾” Black HDPE closure angle in lieu of ¼” Aluminum

TOTAL ADD THIS CHANGE ORDER

\$510.00

Accept_____

Item #2:

- Add 4 (ea) cast-in-place marsh peg inserts at goal frame locations
- Add 4 (ea) marsh pegs
- Field route goal line inserts during installation

TOTAL ADD THIS CHANGE ORDER

\$853.00

Accept_____

Item #3:

- Add approximately 13 Lineal feet total of side and back walls to replace the existing wood framing in the “bump-out” location behind the timekeepers’ box.
- Panels to be of the same galvanized steel-framed construction and HDPE cladding as the contracted dasher panels.
- Includes 16” shielding above the panels

TOTAL ADD THIS CHANGE ORDER

\$8,592.00

Accept_____

Confidential: This document contains proprietary and confidential information that is owned and is of significant value to Becker Arena Products, Inc. No unauthorized use, disclosure or reproduction of any of this information is permitted without the prior written consent of Becker Arena Products, Inc.



720 Innovation Drive
Shakopee, Minnesota, USA 55379
Tel: 952-890-2690
beckerarena.com

NOTE: This value does not include any other adds or deducts that have been presented through other change orders. All change orders will be recorded before final invoicing.

TYPICAL LEAD TIME FOR THIS CHANGE ORDER ONCE RETURNED SIGNED _____

Note: this change order becomes part of and in conformance with the existing contract
WE AGREE hereby to make the change(s) specified above.

Date 4-20-23

BECKER ARENA PRODUCTS AUTHORIZED SIGNATURE

ACCEPTED- The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

DATE: _____

AUTHORIZED SIGNATURE

DEPENDING ON THE SCOPE OF CHANGES THIS CHANGE ORDER MAY HAVE AN IMPACT ON YOUR DELIVERY TIMELINE AND PRICE. PLEASE RETURN SIGNED WITHIN 24 HOURS TO ACCOMMODATE YOUR REQUESTED CHANGES.

Confidential: This document contains proprietary and confidential information that is owned and is of significant value to Becker Arena Products, Inc. No unauthorized use, disclosure or reproduction of any of this information is permitted without the prior written consent of Becker Arena Products, Inc.