

CHANGE ORDER

Change Order No.	1
------------------	---

Project Name	Sylvan Bay Overlay and Utilities		
Local Agency	City of Grand Rapids	Local Project No.	GRANR 171169
Contractor	TNT Construction Group LLC	Contract No.	CP 2015-1
Address/City/State/Zip	40 County Road 63 Grand Rapids / Grand Rapids / MN / 55744		
Total Change Order Amount \$	\$0.00		

This is a Balancing Change. A Balancing Change Order is an accounting device used to adjust the Contract Amount to equal the As-Built Amount.

Contract Amount: Original = \$3,587,517.84, Revised = \$3,554,217.43

Estimate Of Cost: <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>					
Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
Net Change this Change Order					\$0.00

Due to this change, the contract time: <i>(check one)</i>	
<input type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change: 0	Number of Calendar Days Affected by this Contract Change: 0

Approved by Project Engineer:

Print Name:

Date:

Phone:

Approved by Contractor:

Print Name:

Date:

Phone: