



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

Contract Change Order #015: CE #121 - Rapids P&H CO - Relocation of Registers

Table with contract details including CONTRACT COMPANY, DATE CREATED, CONTRACT STATUS, REQUEST RECEIVED FROM, DESIGNATED REVIEWER, DUE DATE, INVOICED DATE, REFERENCE, PAID IN FULL, ACCOUNTING METHOD, FIELD CHANGE, CONTRACT FOR, CREATED BY, REVISION, LOCATION, REVIEWED BY, REVIEW DATE, PAID DATE, CHANGE REASON, EXECUTED, SCHEDULE IMPACT, and TOTAL AMOUNT.

DESCRIPTION:
CE #121 - Rapids P&H CO - Relocation of Registers
This CO is for the existing registers that needed to be relocated for the existing ceiling replacement scope in the East Lobby.

ATTACHMENTS:
RAPIDS.pdf

CHANGE ORDER LINE ITEMS:
CCO #015

Table with 5 columns: #, Cost Code, Description, Type, Amount. Contains one line item for 'Rapids P&H CO - Relocation of Registers' with a subtotal and grand total of \$761.75.

The original (Contract Sum) \$ 836,440.00
Net change by previously authorized Change Orders \$ 220,920.92
The contract sum prior to this Change Order was \$ 1,057,360.92
The contract sum would be changed by this Change Order in the amount of \$ 761.75
The new contract sum including this Change Order will be \$ 1,058,122.67
The contract time will not be changed by this Change Order by 0 days

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

Rapids Plumbing and Heating
25767 US Hwy 2
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE

RAPIDS

Plumbing & Heating, Inc.

Mechanical Contractors

Relocation of Registers

Date: August 22, 2024

To: CMTA

Rapids Plumbing and Heating, Inc. has provided additional labor and material for the relocation of registers at the IRA Civic Center.

Cost Breakdown:

Material:	\$200.00
Tax:	\$16.75
10% OH&P:	\$20.00
Labor:	\$525.00
Total Price:	\$761.75

Joel S. Zimmer