



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #003: CE #100 - PR 65 Hall 205 RCP Change

Table with contract details including CONTRACT COMPANY, DATE CREATED, CONTRACT STATUS, REQUEST RECEIVED FROM, DESIGNATED REVIEWER, DUE DATE, INVOICED DATE, REFERENCE, PAID IN FULL, ACCOUNTING METHOD, FIELD CHANGE, CONTRACT FOR, CREATED BY, REVISION, LOCATION, REVIEWED BY, REVIEW DATE, PAID DATE, CHANGE REASON, EXECUTED, SCHEDULE IMPACT, and TOTAL AMOUNT.

DESCRIPTION:
CE #100 - PR 65 Hall 205 RCP Change
See the attached PR. Provide a Quote with a detailed cost breakdown.

ATTACHMENTS:
17073.3 - RFP 65 - Hall 205 RCP Field Change.pdf

CHANGE ORDER LINE ITEMS:

CCO #003

Table with 4 columns: #, Cost Code, Description, Type, Amount. Row 1: 1, 5--5.06 - Work Scope 06, PR 65 Hall 205 RCP Change, Other, \$ 800.00. Subtotal: \$800.00, Grand Total: \$800.00.

The original (Contract Sum) \$ 195,900.00
Net change by previously authorized Change Orders \$ 10,600.00
The contract sum prior to this Change Order was \$ 206,500.00
The contract sum would be changed by this Change Order in the amount of \$ 800.00
The new contract sum including this Change Order will be \$ 207,300.00
The contract time will not be changed by this Change Order by 0 days

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

Summit Companies - Duluth Office
1902 West First Street
Duluth Minnesota 55802

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE