



CCO #001

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

Contract Change Order #001: CE #064 - FWO; Temp Chiller Connections

| | | | |
|-------------------------------|--|-------------------------|---|
| CONTRACT COMPANY: | Commercial Refrigeration Systems 104 East Chestnut Street Virginia, Minnesota 55792 | CONTRACT FOR: | SC-S19041C-005:WS 05 Ice Rink - Commercial Refr |
| DATE CREATED: | 9/25/2023 | CREATED BY: | Sean Lewis (ICS - Park Rapids, MN) |
| CONTRACT STATUS: | Pending - Proceeding | REVISION: | 0 |
| REQUEST RECEIVED FROM: | Tom Pagel | LOCATION | |
| DESIGNATED REVIEWER: | Sean Lewis (ICS - Park Rapids, MN) | REVIEWED BY: | |
| DUE DATE: | 09/26/2023 | REVIEW DATE: | |
| INVOICED DATE: | | PAID DATE: | |
| REFERENCE: | FWO; Temp chiller connections | CHANGE REASON: | Client Request |
| PAID IN FULL: | No | EXECUTED: | No |
| ACCOUNTING METHOD: | Amount Based | SCHEDULE IMPACT: | 0 days |
| FIELD CHANGE: | Yes | TOTAL AMOUNT: | \$4,593.00 |

DESCRIPTION:

CE #064 - FWO; Temp Chiller Connections

The city is authorizing CMS to proceed with a time and materials field work order to cut/install/insulate/test connections for a temporary chiller if we need it.

ATTACHMENTS:

[Change Order Request 1.pdf](#)

CHANGE ORDER LINE ITEMS:

CCO #001

| # | Cost Code | Description | Type | Amount |
|--------------|-------------------------|-------------------------------|-------|-------------|
| 1 | 5--5.05 - Work Scope 05 | FWO; Temp Chiller Connections | Other | \$ 4,593.00 |
| Subtotal: | | | | \$4,593.00 |
| Grand Total: | | | | \$4,593.00 |

| | |
|---|-----------------|
| The original (Contract Sum) | \$ 2,270,571.00 |
| Net change by previously authorized Change Orders | \$ 0.00 |
| The contract sum prior to this Change Order was | \$ 2,270,571.00 |
| The contract sum would be changed by this Change Order in the amount of | \$ 4,593.00 |
| The new contract sum including this Change Order will be | \$ 2,275,164.00 |
| The contract time will not be changed by this Change Order by 0 days | |

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

Commercial Refrigeration
Systems
104 East Chestnut Street
Virginia Minnesota 55792

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

| | | | | | | | |
|-----------|------|-----------|------|-----------|------|-----------|------|
| SIGNATURE | DATE | SIGNATURE | DATE | SIGNATURE | DATE | SIGNATURE | DATE |
|-----------|------|-----------|------|-----------|------|-----------|------|