



**CCO #002**

ICS  
 104 Park Ave N, Suite 201  
 Park Rapids, Minnesota 56470  
 Phone: (763) 354-2670

**Project:** S20020C - Grand Rapids Fire Department  
 11th Street SE  
 Grand Rapids, Minnesota 55744

**Contract Change Order #002: CE #020 - ASI #10**

<b>CONTRACT COMPANY:</b>	<b>Northern Industrial Erectors</b> 2500 Glenwood Drive Grand Rapids, Minnesota 55744	<b>CONTRACT FOR:</b>	SC-S20020C-003:WS 002 Structural Steel - NIE
<b>DATE CREATED:</b>	8/16/2021	<b>CREATED BY:</b>	Sean Lewis (ICS - Park Rapids, MN)
<b>CONTRACT STATUS:</b>	Pending - In Review	<b>REVISION:</b>	0
<b>REQUEST RECEIVED FROM:</b>	John Erickson	<b>LOCATION</b>	
<b>DESIGNATED REVIEWER:</b>	Mark Cobb (ICS - Park Rapids, MN)	<b>REVIEWED BY:</b>	
<b>DUE DATE:</b>	08/20/2021	<b>REVIEW DATE:</b>	
<b>INVOICED DATE:</b>		<b>PAID DATE:</b>	
<b>REFERENCE:</b>	South Awning	<b>CHANGE REASON:</b>	Design Development
<b>PAID IN FULL:</b>	No	<b>EXECUTED:</b>	No
<b>ACCOUNTING METHOD:</b>	Amount Based	<b>SCHEDULE IMPACT:</b>	0 days
<b>FIELD CHANGE:</b>	No	<b>TOTAL AMOUNT:</b>	\$6,557.00

**DESCRIPTION:**  
 CE #020 - ASI #10  
 Please see attached ASI #10 for changes in the South Awning and Louver modification

**ATTACHMENTS:**  
[ASI 10 Pricing.pdf](#) [20067 ASI 10 - Precast Embed Change- Interior Tile Change.pdf](#)

**CHANGE ORDER LINE ITEMS:**

**CCO #002**

#	Cost Code	Description	Type	Amount
1	A.-5.04 - WS 02 Structural Steel	ASI #10	Other	\$ 6,557.00
<b>Subtotal:</b>				\$6,557.00
<b>Grand Total:</b>				<b>\$6,557.00</b>

The original (Contract Sum)	\$ 197,000.00
Net change by previously authorized Change Orders	\$ 4,420.00
The contract sum prior to this Change Order was	\$ 201,420.00
The contract sum would be changed by this Change Order in the amount of	\$ 6,557.00
The new contract sum including this Change Order will be	\$ 207,977.00
The contract time will not be changed by this Change Order by 0 days	

ICS  
 104 Park Ave N, Suite 201  
 Park Rapids, Minnesota 56470

**Northern Industrial Erectors**  
 2500 Glenwood Drive  
 Grand Rapids Minnesota 55744

**City of Grand Rapids**  
 420 North Pokegama Ave  
 Grand Rapids Minnesota 55744

**City of Grand Rapids**  
 420 North Pokegama Ave  
 Grand Rapids Minnesota 55744

*Mark Cobb*  
 SIGNATURE DATE  
 8/18/2021

*Bryan Hutchinson*  
 SIGNATURE DATE  
 8/18/2021

SIGNATURE DATE

SIGNATURE DATE



2500 GLENWOOD DRIVE  
PO Box 308  
GRAND RAPIDS, MN 55744  
PH: 218-326-8466, FX: 218-326-5045

---

March 8, 2021

To: ICS


Project: Grand Rapids Fire Hall, Phase 1  
Work Scope 2  
Grand Rapids, MN

RE: ASI #10

The cost to furnish and install the Canopy Expansion:

Labor:	\$1,806.00
Equipment:	\$324.00
Material:	\$4,427.00
<b>Lump Sum Price:</b>	<b>\$6,557.00</b>

NORTHERN INDUSTRIAL ERECTORS, INC.



Bryan Hutchinson  
Project Manager

---

Equal Opportunity Employer