

# CHANGE ORDER #1



Grand Rapids, MN

DEALER/CUSTOMER/FACTORY APPROVED

Body Job #:

15209

DATE: February 8, 2021

Initiated By: Dealer/Customer

## CHASSIS CHANGES

	Action	Qty.	QW No.	DESCRIPTION OF CHANGE	PRICE
				{Qty} days will be added to the scheduled delivery date due to lead times of components and fabrication.	\$0
				Previous CO...	
				Office Use Only	
1		1			\$0
2	CHANGE	1	03-05-6300	Change rear corner cabinets with roll up doors to be on sides of two person seat box instead of on full width seat box. Driver side compartment to run ceiling to floor, passenger side to run from ceiling to top of where Fridge will sit so body division will probably want to build this side	\$202
3	CHANGE	1	03-09-3110	Change full width seat box to two person seat box	(\$405)
4		1			\$0
5	CHANGE	1	08-02-0104	Change rear HVAC controls from rear facing to forward facing rear wall	\$0
6	DELETE	-1	03-08-0600	Delete upper side forward windows	(\$363)
7	ADD	1	03-06-1214	Add polished stainless steel door jamb scuff plates (NOT LINEX)	\$567
8	ADD	1	04-09-0220	Rear 24" raised roof exterior wall treadplate (NOT LINEX)	\$1,233
9		1			\$0
10		1			\$0
11		1			\$0
12		1			\$0
13		1			\$0
14		1			\$0
15		1			\$0
16		1			\$0
17		1			\$0
18		1			\$0
19		1			\$0
20		1			\$0
21		1			\$0
22		1			\$0
23		1			\$0
24		1			\$0
25		1			\$0
26		1			\$0
27		1			\$0
28		1			\$0
29		1			\$0
30		1			\$0

# CHANGE ORDER #1



Grand Rapids, MN

DEALER/CUSTOMER/FACTORY APPROVED

Body Job #:

DATE: February 8, 2021  
Initiated By: Dealer/Customer

15209

## CHASSIS CHANGES

	Action	Qty.	QW No.	DESCRIPTION OF CHANGE	PRICE
31		1			\$0
32		1			\$0
33		1			\$0
34		1			\$0
35		1			\$0
36		1			\$0
37		1			\$0
38		1			\$0
39		1			\$0
40		1			\$0
41		1			\$0
42		1			\$0
43		1			\$0
44		1			\$0
45		1			\$0
46		1			\$0
47		1			\$0
48		1			\$0
49		1			\$0
50		1			\$0
51		1			\$0
52		1			\$0
53		1			\$0
54		1			\$0
55		1			\$0
56		1			\$0
57		1			\$0
58		1			\$0
59		1			\$0
60		1			\$0
61		1			\$0
62		1			\$0
63		1			\$0
64		1			\$0
65		1			\$0

# CHANGE ORDER #1



Grand Rapids, MN

DEALER/CUSTOMER/FACTORY APPROVED

Body Job #:

DATE: February 8, 2021  
Initiated By: Dealer/Customer

15209

## CHASSIS CHANGES

	Action	Qty.	QW No.	DESCRIPTION OF CHANGE	PRICE
66		1			\$0
67		1			\$0
68		1			\$0
69		1			\$0
70		1			\$0
71		1			\$0
72		1			\$0
73		1			\$0
74		1			\$0
75		1			\$0
76		1			\$0
77		1			\$0
78		1			\$0
79		1			\$0
80		1			\$0
81		1			\$0
82		1			\$0
83		1			\$0
84		1			\$0
85		1			\$0
86		1			\$0
87		1			\$0
88		1			\$0
89		1			\$0
90		1			\$0

We hereby agree to make change(s) specified above at this price

\$1,234