



REQUEST FOR COUNCIL ACTION

AGENDA DATE: August 12, 2024

AGENDA ITEM: Consider approving change order 1 and final payment in the amount of \$6,100.00 for stonework in the east lobby for the Civic Center Project

PREPARED BY: Glen Hodgson

BACKGROUND:

At the February 12, 2024, meeting the Council accepted a quote from Ewen Stone Works for improvements in the east lobby at Yanmar Arena.

Change Order #1 associated with this work is presented with this RCA for Council approval. The extra work involved additional surface preparation on 12 different wall segments. The preparation was necessary to insure a firm bond between the wall and the new stone.

The amount of the change order is \$1,150.00.

Work for the original scope and for the change order is now complete and ready for final payment.

The original quote amount was \$13,450.00. With the change order the final quote amount is \$14,600.00.

One previous payment has been made, so that the amount of the final payment due is \$6,100.00.

REQUESTED COUNCIL ACTION:

Make a motion approving change order 1 and final payment in the amount of \$6,100.00 for east lobby stonework for the Civic Center Project.