



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #013: CE36-PR25columns/wraps | CE38-PR3(newAcousticalCeilingsONLY)1stlevel(west)LockerRooms/Offices | CE51-PR35Rm216SoffitArenaSide | CE52-PR36ElevatorEquipmentRoomCeiling | CE47-Replacefeederscutbysawcuttingcrew

Table with contract details including CONTRACT COMPANY, DATE CREATED, CONTRACT STATUS, REQUEST RECEIVED FROM, DESIGNATED REVIEWER, DUE DATE, INVOICED DATE, REFERENCE, PAID IN FULL, ACCOUNTING METHOD, FIELD CHANGE, CONTRACT FOR, CREATED BY, REVISION, LOCATION, REVIEWED BY, REVIEW DATE, PAID DATE, CHANGE REASON, EXECUTED, SCHEDULE IMPACT, and TOTAL AMOUNT.

DESCRIPTION:

CE #036 - PR 25 2nd level columns/wraps
See the attached PR. Provide a quote with a detailed cost breakdown.

CE #038 - PR 3 (new Acoustical Ceilings ONLY) at 1st level (west) Locker Rooms/Offices
See the attached PR. Provide a Quote with a detailed cost breakdown for the new Acoustical Ceilings ONLY as discussed. Other change herein have already been processed with change orders.

CE #051 - PR 35 Party Room 216 Soffit Arena Side
See the attached PR. Provide a Quote with a detailed cost breakdown.

CE #052 - PR 36 Elevator Equipment Room Ceiling
See the attached PR. Provide a Quote with a detailed cost breakdown.

CE #047 - FWO: (RFI 55): Replace feeders cut by saw cutting crew
Upload a signed field work order here upon completion of the work.

ATTACHMENTS:

- List of attachments including RFP #36 Elev Equip Rm Ceiling with backup.pdf, ACT DEDUCT.pdf, Shows 1151.00 credit.pdf, TNT RFP 36.pdf, RFP 25.pdf, 48463 IRA Civic Center Renovation CO1.PDF, ceiling under private viewing suite.pdf, RFP #36 with back up.pdf, RFP 35 TNT.pdf, 017073.30 RFP 35 - Party Room 216.pdf, ACT.pdf, Party Room Ceiling Credit.pdf, TNT proposal.pdf, 17073.30 - RFP 36 Elevator Equipment Room Ceiling.pdf, 17073.30 - RFP 25 Second Floor Column Wraps.pdf, 17073.3 - RFP 3R - 1st Floor HVAC & Lighting.pdf

CHANGE ORDER LINE ITEMS:



CCO #013

CCO #013

#	Cost Code	Description	Type	Amount
1	5--5.01 - Work Scope 01	PR 25 2nd level columns/wraps	Other	\$ 2,158.00
2	5--5.03 - Work Scope 03	PR 3 (new Acoustical Ceilings ONLY) at 1st level (west) Locker Rooms/Offices	Other	\$ 11,536.18
3	5--5.03 - Work Scope 03	PR 35 Party Room 216 Soffit Arena Side	Other	\$ 5,843.00
4	5--5.03 - Work Scope 03	PR 36 Elevator Equipment Room Ceiling	Other	\$ 862.00
5	5--5.03 - Work Scope 03	FWO; (RFI 55): (Backcharge) Replace feeders cut by saw cutting crew	Other	(\$7,617.20)
Subtotal:				\$12,781.98
Grand Total:				\$12,781.98

The original (Contract Sum)	\$ 2,370,100.00
Net change by previously authorized Change Orders	\$ 161,168.34
The contract sum prior to this Change Order was	\$ 2,531,268.34
The contract sum would be changed by this Change Order in the amount of	\$ 12,781.98
The new contract sum including this Change Order will be	\$ 2,544,050.32
The contract time will not be changed by this Change Order by 0 days	

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

TNT Construction Group, LLC
40 County Road 63
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE