



CCO #004

ICS
 104 Park Ave N, Suite 201
 Park Rapids, Minnesota 56470
 Phone: (763) 354-2670

Project: S20020C - Grand Rapids Fire Department
 11th Street SE
 Grand Rapids, Minnesota 55744

Contract Change Order #004: CE #072 - ASIs 16 & 20 Additional Plate and Rescue Anchors

CONTRACT COMPANY: Northern Industrial Erectors 2500 Glenwood Drive Grand Rapids, Minnesota 55744	CONTRACT FOR: SC-S20020C-003:WS 002 Structural Steel - NIE
DATE CREATED: 1/28/2022	CREATED BY: Mark Cobb (ICS - Park Rapids, MN)
CONTRACT STATUS: Pending - In Review	REVISION: 0
REQUEST RECEIVED FROM:	LOCATION
DESIGNATED REVIEWER: Mark Cobb (ICS - Park Rapids, MN)	REVIEWED BY:
DUE DATE:	REVIEW DATE:
INVOICED DATE:	PAID DATE:
REFERENCE:	CHANGE REASON: Client Request
PAID IN FULL: No	EXECUTED: No
ACCOUNTING METHOD: Amount Based	SCHEDULE IMPACT: 0 days
FIELD CHANGE: No	TOTAL AMOUNT: \$5,788.00

DESCRIPTION:
 CE #072 - ASIs 16 & 20 Additional Plate and Rescue Anchors
 See attached ASIs 20 and 16

ATTACHMENTS:
[GR Fire Hall ASI 20.pdf](#) [20067 ASI 20 - Embed Plate Addition.pdf](#) [20067 ASI 16 - Repeal Attachment.pdf](#)

CHANGE ORDER LINE ITEMS:

CCO #004

#	Cost Code	Description	Type	Amount
1	A.-5.04 - WS 02 Structural Steel	Additional Rescue Anchor Plate	Other	\$ 5,788.00
Subtotal:				\$5,788.00
Grand Total:				\$5,788.00

The original (Contract Sum)	\$ 197,000.00
Net change by previously authorized Change Orders	\$ 13,782.00
The contract sum prior to this Change Order was	\$ 210,782.00
The contract sum would be changed by this Change Order in the amount of	\$ 5,788.00
The new contract sum including this Change Order will be	\$ 216,570.00
The contract time will not be changed by this Change Order by 0 days	

ICS
 104 Park Ave N, Suite 201
 Park Rapids, Minnesota 56470

Northern Industrial Erectors
 2500 Glenwood Drive
 Grand Rapids Minnesota 55744

City of Grand Rapids
 420 North Pokegama Ave
 Grand Rapids Minnesota 55744

City of Grand Rapids
 420 North Pokegama Ave
 Grand Rapids Minnesota 55744

DocuSigned by:

Mark Cobb

SIGNATURE DATE
 1/28/2022

DocuSigned by:

Bryan Hutchinson

SIGNATURE DATE
 1/28/2022

SIGNATURE DATE

SIGNATURE DATE



2500 GLENWOOD DRIVE
PO BOX 308
GRAND RAPIDS, MN 55744
PH: 218-326-8466, FX: 218-326-5045

December 28, 2021

To: Sean Lewis
ISC

Project: Grand Rapids Fire Hall
Grand Rapids, MN

RE: ASI #20, Exterior Tie Off Anchors

Our price to supply & install two exterior plates with 2 tie-off anchors per plate is the following:

Breakdown:		
Labor:	16MH x \$105.00 =	\$1,680.00
Equipment:		
	Truck, 1 day x \$100.00 =	\$100.00
	Manlift, 1 day x \$180.00 =	\$180.00
	Manlift Delivery =	\$500.00
Material:		<u>\$3,328.00</u>
Lump Sum Price:		\$5,788.00

NORTHERN INDUSTRIAL ERECTORS, INC.

Bryan Hutchinson
Project Manager

Equal Opportunity Employer