



**CCO #006**

ICS  
104 Park Ave N, Suite 201  
Park Rapids, Minnesota 56470  
Phone: (763) 354-2670

**Project:** S20020C - Grand Rapids Fire Department  
11th Street SE  
Grand Rapids, Minnesota 55744

## Contract Change Order #006: CE #076 - Pressure Reducing Valve

<b>CONTRACT COMPANY:</b> Shannon's Inc. 1919 Main Ave International Falls, Minnesota 56649	<b>CONTRACT FOR:</b> SC-S20020C-007:WS 006 Mechanical Phase 2 Shannon's
<b>DATE CREATED:</b> 1/28/2022	<b>CREATED BY:</b> Mark Cobb (ICS - Park Rapids, MN)
<b>CONTRACT STATUS:</b> Pending - In Review	<b>REVISION:</b> 0
<b>REQUEST RECEIVED FROM:</b>	<b>LOCATION</b>
<b>DESIGNATED REVIEWER:</b> Mark Cobb (ICS - Park Rapids, MN)	<b>REVIEWED BY:</b>
<b>DUE DATE:</b>	<b>REVIEW DATE:</b>
<b>INVOICED DATE:</b>	<b>PAID DATE:</b>
<b>REFERENCE:</b>	<b>CHANGE REASON:</b> Field Work Order
<b>PAID IN FULL:</b> No	<b>EXECUTED:</b> No
<b>ACCOUNTING METHOD:</b> Amount Based	<b>SCHEDULE IMPACT:</b> 0 days
<b>FIELD CHANGE:</b> No	<b>TOTAL AMOUNT:</b> \$2,395.55

**DESCRIPTION:**  
CE #076 - Pressure Reducing Valve  
Submit line item pricing for the work to be performed for installation of the pressure reducing valves for:

- The office to lower the pressure to faucets and valves
- The apparatus bay to increase pressure for the truck fills

**ATTACHMENTS:**  
[CCE10222021.pdf](#) [relocate presure reducing valve.pdf](#)

**CHANGE ORDER LINE ITEMS:**  
**CCO #006**

#	Cost Code	Description	Type	Amount
1	A.-5.08 - WS 06 Mechanical	Pressure Reducing Valves	Other	\$ 2,395.55
<b>Subtotal:</b>				\$2,395.55
<b>Grand Total:</b>				<b>\$2,395.55</b>

The original (Contract Sum)	\$ 700,000.00
Net change by previously authorized Change Orders	\$ 30,479.50
The contract sum prior to this Change Order was	\$ 730,479.50
The contract sum would be changed by this Change Order in the amount of	\$ 2,395.55
The new contract sum including this Change Order will be	\$ 732,875.05
The contract time will not be changed by this Change Order by 0 days	

ICS  
104 Park Ave N, Suite 201  
Park Rapids, Minnesota 56470

Shannon's Inc.  
1919 Main Ave  
International Falls Minnesota 56649

City of Grand Rapids  
420 North Pokegama Ave  
Grand Rapids Minnesota 55744

City of Grand Rapids  
420 North Pokegama Ave  
Grand Rapids Minnesota 55744

DocuSigned by:

*Mark Cobb*

SIGNATURE DATE  
1/31/2022

DocuSigned by:

*Ryan Wicklund*

SIGNATURE DATE  
1/31/2022

SIGNATURE DATE

SIGNATURE DATE



## **GR Fire Hall Pressure Reducing Valve Install**

**Cost to provide and install a pressure reducing Valve.**

**Materials= \$565.96**

**10% = \$56.59**

**Labor 2 Hours= \$228.00**

**Total Cost = \$850.55**



FERGUSON ENTERPRISES #1674  
4209 AIRPARK BOULEVARD  
DULUTH, MN 55811

Phone: 218-628-2844  
Fax: 218-628-3889

Deliver To:

From: Thomas Ferrian

Comments:

10:24:54 OCT 20 2021

Page 1 of 1

FERGUSON ENTERPRISES LLC #1657

Price Quotation

Phone: 218-628-2844

Fax: 218-628-3889

**Bid No:** B071067  
**Bid Date:** 10/20/21  
**Quoted By:** TMF

**Cust Phone:** 218-283-9397  
**Terms:** NET 10TH PROX

**Customer:** SHANNONS INC  
1919 MAIN AVENUE  
GRAND RAPIDS FIRE DEPT PH  
INTL FALLS, MN 56649-3331

**Ship To:** SHANNONS INC  
1919 MAIN AVENUE  
GRAND RAPIDS FIRE DEPT PH  
INTL FALLS, MN 56649-3331

**Cust PO#:**

**Job Name:** GRAND RAPIDS FIRE DEPT PH

Item	Description	Quantity	Net Price	UM	Total
WLF25AUBZ3J	LF 1-1/2 WTR PRV	1	355.102	EA	355.10
NPC600RLDJF	LF 1-1/2X3/4 PXP RED COUP LD	1	28.184	EA	28.18
NPC600RLDFD	LF 3/4X1/2 PXP RED COUP LD	1	8.812	EA	8.81
FNWX432D	LF 1/2 BRS PXP FP BV WTR	1	14.113	EA	14.11
IBRLFBDDB	LF 1/2X1/4 BRS BUSH	1	2.825	EA	2.83
NPC607LDD	LF 1/2 PXP 90 ELL LD	1	2.082	EA	2.08

**Net Total:** \$411.11  
**Tax:** \$28.26  
**Freight:** \$0.00  
**Total:** \$439.37

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours). SHIPMENTS BEYOND 48 HOURS SHALL BE AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED OTHERWISE. QUOTES FOR PRODUCTS SHIPPED FOR RESALE ARE NOT FIRM UNLESS NOTED OTHERWISE.

CONTACT YOUR SALES REPRESENTATIVE IMMEDIATELY FOR ASSISTANCE WITH DBE/MBE/WBE/SMALL BUSINESS REQUIREMENTS.

Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our control, and/or based upon Local, State and Federal laws governing type of products that can be sold or put into commerce. This Quote is offered contingent upon the Buyer's acceptance of Seller's terms and conditions, which are incorporated by reference and found either following this document, or on the web at <https://www.ferguson.com/content/website-info/terms-of-sale>  
Govt Buyers: All items are open market unless noted otherwise.

LEAD LAW WARNING: It is illegal to install products that are not "lead free" in accordance with US Federal or other applicable law in potable water systems anticipated for human consumption. Products with "NP" in the description are NOT lead free and can only be installed in non-potable applications. Buyer is solely responsible for product selection.



**HOW ARE WE DOING? WE WANT YOUR FEEDBACK!**

Scan the QR code or use the link below to  
complete a survey about your bids:

<https://survey.medallia.com/?bidsorder&fc=1674&on=225192>



Home > Pipe Fittings > Brass Fittings & Flanges > Brass Adapters, Connectors & Inserts



**Apollo® Press**

**804R Series 2 x 1-1/2 in. Copper x Male Reducing Brass Adapter**

Part #A10075858 | Item #4354857 | Manufacturer Part #10075858



**\$58.56** EACH

(Pricing is for 2 in x 1-1/2 in)

[View All Sizes](#)

**Packaging Info:**

Quantity Per Each: 1, Inner pack: 1, Case: 25, Pallet: 1200

Quantity

[Add to Cart](#)

**IN STORE AVAILABILITY**

0 Available for pick-up in Superior, WI  
[Check Other Stores >](#)

**SHIPPING INFORMATION**

Available for immediate shipment



**All Sizes**

Sizes	Price	Qty	Actions
<b>1/2 In X 3/8 In</b> Part #A10075836   Item #4355001   Mfr. Part #10075836	\$4.93 /EACH	<input type="text" value="1"/>	<a href="#">Add to Cart</a> 0 available for pick-up   Available for immediate shipment
<b>3/4 In X 1 In</b> Part #A10075842   Item #4355032   Mfr. Part #10075842	\$15.24 /EACH	<input type="text" value="1"/>	<a href="#">Add to Cart</a> 2 available for pick-up   Available for immediate shipment
<b>1-1/4 In X 1 In</b> Part #A10075846   Item #4354822   Mfr. Part #10075846	\$24.05 /EACH	<input type="text" value="1"/>	<a href="#">Add to Cart</a> 2 available for pick-up   Available for immediate shipment
<b>1-1/2 In X 1-1/4 In</b> Part #A10075850   Item #4354841   Mfr. Part #10075850	\$32.26 /EACH	<input type="text" value="1"/>	<a href="#">Add to Cart</a> 2 available for pick-up   Available for immediate shipment
<b>1 In X 3/4 In</b> Part #A10075854   Item #4355035   Mfr. Part #10075854	\$16.79 /EACH	<input type="text" value="1"/>	<a href="#">Add to Cart</a> 0 available for pick-up   Available for immediate shipment
<b>1 In X 1-1/4 In</b> Part #A10075856   Item #4355037   Mfr. Part #10075856	\$21.29 /EACH	<input type="text" value="1"/>	<a href="#">Add to Cart</a> 4 available for pick-up   Available for immediate shipment
<b>2 In X 1-1/2 In</b> Part #A10075858   Item #4354857   Mfr. Part #10075858	\$58.56 /EACH	<input type="text" value="1"/>	<a href="#">Add to Cart</a> 0 available for pick-up   Available for immediate shipment

*Handwritten notes:*  
 10%  
 \$126.49 with Tax  
 439.47  
 565.96  
 56.59  
 622.55



**GR Fire Hall Relocate Existing Pressure reducing Valve.**

**To allow full city water pressure to the truck fill stations and the outside hose bibs**

**8 Hrs labor @ 115.00 = \$920.00**

**pipe  
couplings  
reducers  
male adaptors**

**Materials \$450.00**

**Truck/ Mobilization Fee \$175.00**

**No Insulation Included**

**Total Cost: \$1,545.00**