



REQUEST FOR COUNCIL ACTION

AGENDA DATE: February 14, 2022

AGENDA ITEM: Consider approving Northern Industrial Erectors and Shannon Mechanical change orders for New Fire Hall.

PREPARED BY: Nathan Morlan

BACKGROUND:

Descriptions of New Fire Hall change orders are as follows:

NIE Contract Change Order #004 is related to additional scope of work for \$5,788.

Shannons INC. Change Order #006 is related to additional plumbing scope of work \$2,395.55.

REQUESTED COUNCIL ACTION:

Make a motion to approve New Fire Hall Change Orders.