



CCO #005

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

Contract Change Order #005: CE #099 - New Lower Roof repairs from damages by contractor

Table with contract details: CONTRACT COMPANY, DATE CREATED, CONTRACT STATUS, REQUEST RECEIVED FROM, DESIGNATED REVIEWER, DUE DATE, INVOICED DATE, REFERENCE, PAID IN FULL, ACCOUNTING METHOD, FIELD CHANGE, CONTRACT FOR, CREATED BY, REVISION, LOCATION, REVIEWED BY, REVIEW DATE, PAID DATE, CHANGE REASON, EXECUTED, SCHEDULE IMPACT, TOTAL AMOUNT.

DESCRIPTION:
CE #099 - New Lower Roof repairs from damages by contractor
Roof damages were caused by TNT and were repaired by Thelen.

ATTACHMENTS:

CHANGE ORDER LINE ITEMS:
CCO #005

Table with 4 columns: #, Cost Code, Description, Type, Amount. Row 1: 1, 5-5.04 - Work Scope 04, New Lower Roof repairs from damages by contractor, Other, \$ 4,800.00. Subtotal: \$4,800.00. Grand Total: \$4,800.00.

The original (Contract Sum) \$ 728,000.00
Net change by previously authorized Change Orders (\$6,745.00)
The contract sum prior to this Change Order was \$ 721,255.00
The contract sum would be changed by this Change Order in the amount of \$ 4,800.00
The new contract sum including this Change Order will be \$ 726,055.00
The contract time will not be changed by this Change Order by 0 days

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

Thelen Heating & Roofing, Inc.
1717 13th Street S.E.
Brainerd Minnesota 56401

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE