



**STATE AID FOR LOCAL TRANSPORTATION  
CHANGE ORDER**

Rev. February 2018

SP/SAP(s)	129-155-001	MN Project No.:	Na	Change Order No.	1
-----------	-------------	-----------------	----	------------------	---

Project Location	21st Street SW Extension From Horseshoe Lake Road to 3rd Avenue SW, Grand Rapids MN				
Local Agency	City of Grand Rapids	Local Project No.	GRANR 161381		
Contractor	TNT Construction Group LLC	Contract No.	CP 2003-18 , SAP 129-155-001		
Address/City/State/Zip	40 County Road 63 Grand Rapids / Grand Rapids / MN / 55744				
<b>Total Change Order Amount \$</b>	<b>\$0.00</b>				

**Issue:** Due to extraordinary manufacturing delays of precast structures and pipe, the project will not be able to meet the interim substantial completion and substantial completion dates.

**Resolution:** In accordance with MnDOT Specification 1806: Determination and Extension of Contract Time, the Engineer has determined that the contractor shall have an extension of the contract time.

<b>Estimate Of Cost:</b> <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
<b>Net Change this Change Order</b>					

<b>Due to this change, the contract time:</b> <i>(check one)</i>	
<input type="checkbox"/> Is NOT changed	<input checked="" type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change: 42

Approved by Project Engineer:  Date: 8/10/22

Print Name: Matt Wegwerth Phone: 218.326.7625

Approved by Contractor:  Date: 8/14/2022

Print Name: Dominic Ellison Phone: 218.244.4166

**DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.**

This work is eligible for: \_\_\_ Federal Funding \_\_\_ State Aid Funding \_\_\_ Local funds

District State Aid Engineer: \_\_\_\_\_ Date: \_\_\_\_\_