



CCO #001

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #001: CE #004 - ASI 2 Doors and Hardware Changes

CONTRACT COMPANY:	TNT Construction Group, LLC 40 County Road 63 Grand Rapids, Minnesota 55744	CONTRACT FOR:	SC-S19041C-003:Work Scope 03 - General Construction - TNT
DATE CREATED:	12/20/2022	CREATED BY:	Sean Lewis (ICS - Park Rapids, MN)
CONTRACT STATUS:	Draft	REVISION:	0
REQUEST RECEIVED FROM:		LOCATION	
DESIGNATED REVIEWER:	Sean Lewis (ICS - Park Rapids, MN)	REVIEWED BY:	
DUE DATE:		REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
REFERENCE:	ASI 2	CHANGE REASON:	Client Request
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Amount Based	SCHEDULE IMPACT:	0 days
FIELD CHANGE:	No	TOTAL AMOUNT:	\$3,503.00

DESCRIPTION:
CE 004 - ASI 2 Doors and Hardware Changes
Please see the attached ASI 2.

ATTACHMENTS:

[7203 ASI 2 pricing.doc](#) [Grand Rapids IRA Civic Center BP2 Door Operator Install Quote 12.14.22 United Glass.pdf](#) [IRA Opening 106C.pdf](#) [CE 004 Proposal.pdf](#) [017073.30 ASI 2 - Door and Door Hardware Changes.pdf](#)

CHANGE ORDER LINE ITEMS:

CCO #001

#	Cost Code	Description	Type	Amount
1	5--5.03 - Work Scope 03	ASI 2 Doors and Hardware Changes	Other	\$ 3,503.00
Subtotal:				\$3,503.00
Grand Total:				\$3,503.00

The original (Contract Sum)	\$ 2,370,100.00
Net change by previously authorized Change Orders	\$ 0.00
The contract sum prior to this Change Order was	\$ 2,370,100.00
The contract sum would be changed by this Change Order in the amount of	\$ 3,503.00
The new contract sum including this Change Order will be	\$ 2,373,603.00
The contract time will not be changed by this Change Order by 0 days	



CCO #001

TNT Construction Group, LLC
40 County Road 63
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

SIGNATURE **DATE**

SIGNATURE **DATE**

SIGNATURE **DATE**