



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #001: CE #006 - PR 3 1st Level HVAC

Table with contract details including CONTRACT COMPANY, CONTRACT FOR, DATE CREATED, CREATED BY, CONTRACT STATUS, REVISION, REQUEST RECEIVED FROM, LOCATION, DESIGNATED REVIEWER, REVIEWED BY, DUE DATE, REVIEW DATE, INVOICED DATE, PAID DATE, REFERENCE, CHANGE REASON, PAID IN FULL, EXECUTED, ACCOUNTING METHOD, SCHEDULE IMPACT, FIELD CHANGE, and TOTAL AMOUNT.

DESCRIPTION:
CE 006 - PR 3 1st Level HVAC
Please see the attached PR 3. Provide a detailed quote for cost changes.

ATTACHMENTS:
PR 03 1st level .pdf

CHANGE ORDER LINE ITEMS:
CCO #001

Table with 4 columns: #, Cost Code, Description, Type, Amount. Row 1: 1, 5.11 - MEP With Fire Protection, PR 3, Other, \$ 97,250.00. Subtotal: \$97,250.00. Grand Total: \$97,250.00.

The original (Contract Sum) \$ 836,440.00
Net change by previously authorized Change Orders \$ 0.00
The contract sum prior to this Change Order was \$ 836,440.00
The contract sum would be changed by this Change Order in the amount of \$ 97,250.00
The new contract sum including this Change Order will be \$ 933,690.00
The contract time will not be changed by this Change Order by 0 days

Rapids Plumbing and Heating
25767 US Hwy 2
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE