



## **REQUEST FOR COUNCIL ACTION**

**AGENDA DATE:** May 13, 2024

**AGENDA ITEM:** Consider approving change order for Yanmar Arena Project

**PREPARED BY:** Glen Hodgson

---

### **BACKGROUND:**

One change order related to the Yanmar Arena project is presented for Council approval.

Change Order 17 for Work Scope 8 (Electrical) with Hart Electric:

- Provides for labor and materials necessary to install motion sensor switches for exhaust fans and lighting in the “north restrooms.”
- Increases the Hart Electric contract by \$1,508.53.

Sufficient funds remain in the project contingency to cover this increase.

### **REQUESTED COUNCIL ACTION:**

Make a motion approving this change order.