

ICS 104 Park Ave N, Suite 201 Park Rapids, Minnesota 56470 Phone: (763) 354-2670 **Project:** S19041C - IRA Civic Center- Grand Rapids 1401 NW 3rd Ave Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #004: CE 004 - ASI 2 Doors and Hardware Changes

| CONTRACT COMPANY: | Hart Electric 1959 Highway 37 Hibbing, Minnesota 55746 | CONTRACT FOR: | SC-S19041C-008:WS 08 Electrical - Hart Electric | | |
|------------------------|--|------------------|---|--|--|
| DATE CREATED: | 2/21/2023 | CREATED BY: | Sean Lewis (ICS - Park Rapids, MN) | | |
| CONTRACT STATUS: | Draft | REVISION: | 0 | | |
| REQUEST RECEIVED FROM: | | LOCATION | | | |
| DESIGNATED REVIEWER: | Sean Lewis (ICS - Park Rapids, MN) | REVIEWED BY: | | | |
| DUE DATE: | 02/28/2023 | REVIEW DATE: | | | |
| INVOICED DATE: | | PAID DATE: | | | |
| REFERENCE: | SI 2 | CHANGE REASON: | Client Request | | |
| PAID IN FULL: | No | EXECUTED: | No | | |
| ACCOUNTING METHOD: | Amount Based | SCHEDULE IMPACT: | 0 days | | |
| FIELD CHANGE: | No | TOTAL AMOUNT: | \$2,169.00 | | |
| DECODIDETON | | <u> </u> | | | |

DESCRIPTION:

CE #004 - ASI 2 Doors and Hardware Changes

Please see the attached ASI 2. Provide a detailed Quote with cost breakdown.

ATTACHMENTS:

Estimate 1470.pdf 017073.30 ASI 2R - Door and Door Hardware Changes.pdf

The contract time will not be changed by this Change Order by 0 days

CHANGE ORDER LINE ITEMS:

CCO #004

| # | Cost Code | Description | Туре | Amount |
|--------------|-----------------------|----------------------------------|------------|-------------|
| 1 | 55.08 - Work Scope 08 | ASI 2 Doors and Hardware Changes | Other | \$ 2,169.00 |
| Subtotal: | | | | \$2,169.00 |
| Grand Total: | | | \$2,169.00 | |

The original (Contract Sum)

Net change by previously authorized Change Orders

(\$11,145.00)

The contract sum prior to this Change Order was

\$906,170.00

The contract sum would be changed by this Change Order in the amount of

The new contract sum including this Change Order will be

\$908,339.00

Hart Electric 1959 Highway 37 Hibbing Minnesota 55746 City of Grand Rapids 420 North Pokegama Ave Grand Rapids Minnesota 55744 City of Grand Rapids 420 North Pokegama Ave Grand Rapids Minnesota 55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE

Hart Electric

10963 Meadowlark Lane Hibbing, MN 55746

Estimate

| Date | Estimate # | |
|-----------|------------|--|
| 2/10/2023 | 1470 | |

| Name / Address |
|---|
| ity of Grand Rapids 20 North Pokegama Avenue rand Rapids MN 55744 |
| |

Project

| | 1 | | |
|----------------------------------|-----|--------|------------|
| Description | Qty | Cost | Total |
| RE: CE 004 (Door operator) | | | |
| Labor Add | 19 | 90.00 | 1,710.00 |
| Material Add | | 245.00 | 245.00 |
| Tax Add | | 17.00 | 17.00 |
| Overhead and Profit Add | | 197.00 | 197.00 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| Estimater:Jeff Hart 218 966-6402 | | Total | \$2,169.00 |

E-mail
hartelect@hotmail.com