



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #003: CE 012 - PR 9 Change Stone to Hudson LedgeStone

Table with contract details including CONTRACT COMPANY, CONTRACT FOR, DATE CREATED, CREATED BY, CONTRACT STATUS, REVISION, REQUEST RECEIVED FROM, LOCATION, DESIGNATED REVIEWER, REVIEWED BY, DUE DATE, REVIEW DATE, INVOICED DATE, PAID DATE, REFERENCE, CHANGE REASON, PAID IN FULL, EXECUTED, ACCOUNTING METHOD, SCHEDULE IMPACT, FIELD CHANGE, TOTAL AMOUNT.

DESCRIPTION:
CE 012 - PR 9 Change Stone to Hudson LedgeStone
Provide a Quote with detailed cost breakdown to change the Stone to Hudson LedgeStone.

ATTACHMENTS:
IRA Stone .msg SKM_C3350i23010309030.pdf 17073.30 - RFP 9 Cultured Stone.pdf

CHANGE ORDER LINE ITEMS:
CCO #003

Table with 5 columns: #, Cost Code, Description, Type, Amount. Row 1: 1, 5--5.03 - Work Scope 03, Change Stone to Hudson LedgeStone, Other, \$ 12,692.00. Subtotal: \$12,692.00. Grand Total: \$12,692.00.

The original (Contract Sum) \$ 2,370,100.00
Net change by previously authorized Change Orders \$ 14,170.00
The contract sum prior to this Change Order was \$ 2,384,270.00
The contract sum would be changed by this Change Order in the amount of \$ 12,692.00
The new contract sum including this Change Order will be \$ 2,396,962.00
The contract time will not be changed by this Change Order by 0 days



TNT Construction Group

40 County Road 63, Grand Rapids, Minnesota 55744 Phone: 218-326-1881 Fax: 218-326-9296

Proposal/Change order

- Today's Date: 2-16-23
- Proposal submitted to: ICS
- Project name: IRA Civic Center Bid Pack 2
- Project Location: Grand Rapids MN
- Description of work: RFP 9
- Date of drawings: N/A
- Addendums

Proposal Includes, Pricing per RFP 9

Change to Hudson Ledge stone	
Bedrock Flint sub contractor	11,539.00
TNT 10% O&P	1,153.00

We propose hereby to furnish equipment, material, and labor for the sum of:
Ten Thousand Six Hundred Sixty Seven Dollars 00/100 (Bid Total:\$ 12,692.00)

Signed and prepared by: 
Project Manager/Estimator, Clay Witkofsky
clay@tnt-cg.com
218-398-2141 Mobile. 218-326-1881 Office. 218-326-9296 Fax.
Hammerlund Inc. UNION CONTRACTOR
40 County Road 63, Grand Rapids, MN 55744
Web site: <http://hammerlundconstruction.com>

Note: Proposal may be withdrawn if not accepted within _____ days.

Acceptance of proposal: Signed _____ Date: _____