



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. February 2018

SP/SAP(s)	SAP 129-010-005	MN Project No.:	SP 3103-70	Change Order No.	2
-----------	-----------------	-----------------	------------	------------------	---

Project Location	Along US Highway 2 From 12 th Avenue NW to 3 rd Avenue NW		
Local Agency	City of Grand Rapids	Local Project No.	CP 2022-1
Contractor	Neo Electrical Solutions	Contract No.	129-010-005
Address/City/State/Zip	2180 Jack Breault Drive / Hudson / WI / 54016		
Total Change Order Amount \$		\$0.00	

This is a Balancing Change Order. A Balancing Change Order is an accounting devised used to adjust the Contract Amount to equal the As-Built Amount.

Contract Amount: Original = \$354,458.65, Revised = \$351,183.65

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)					
Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
Net Change this Change Order					\$0.00

Due to this change, the contract time: (check one)	
<input type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change: 0	Number of Calendar Days Affected by this Contract Change: 0

Approved by City Engineer:
Print Name: Matt Wegwerth

Date:
Phone: 218.326.7626

Approved by Contractor:
Print Name:

Date:
Phone: