



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #023: CE #106 - PR 67 Existing Mechanical 202 Door Hardware

Table with contract details including CONTRACT COMPANY, CONTRACT FOR, DATE CREATED, CREATED BY, CONTRACT STATUS, REVISION, REQUEST RECEIVED FROM, LOCATION, DESIGNATED REVIEWER, REVIEWED BY, DUE DATE, REVIEW DATE, INVOICED DATE, PAID DATE, REFERENCE, CHANGE REASON, PAID IN FULL, EXECUTED, ACCOUNTING METHOD, SCHEDULE IMPACT, FIELD CHANGE, TOTAL AMOUNT.

DESCRIPTION:
CE #106 - PR 67 Existing Mechanical 202 Door Hardware
See the attached PR. Provide a Quote with a detailed cost breakdown.

ATTACHMENTS:
RFP 67 TNT.pdf_7203 IRA Civic Center RFP#67.doc_17073.3 - RFP 67 - Existing Mech 202 Door Hardware.pdf

CHANGE ORDER LINE ITEMS:
CCO #023

Table with 5 columns: #, Cost Code, Description, Type, Amount. Includes line item 1 and Subtotal/Grand Total rows.

The original (Contract Sum) \$ 2,370,100.00
Net change by previously authorized Change Orders \$ 473,190.36
The contract sum prior to this Change Order was \$ 2,843,290.36
The contract sum would be changed by this Change Order in the amount of \$ 6,140.00
The new contract sum including this Change Order will be \$ 2,849,430.36
The contract time will not be changed by this Change Order by 0 days



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

**TNT Construction Group,
LLC**
40 County Road 63
Grand
Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

TNT

CONSTRUCTION
GROUP LLC



Grand Rapids, MN (218) 326 • 4184

TNT Construction Group

40 County Road 63, Grand Rapids, Minnesota 55744 Phone: 218-326-1881 Fax: 218-326-9296


Proposal/Change order

- Today's Date: 1-8-24
- Proposal submitted to: ICS
- Project name: IRA Civic Center Bid Pack 2
- Project Location: Grand Rapids MN
- Description of work: RFP 67
- Date of drawings: N/A
- Addendums

Proposal Includes Pricing RFP 67

Northern door	4,200.00
TNT O&P	420.00
TNT Labor 16@95	1520.00

We propose hereby to furnish equipment, material, and labor for the sum of:
Three Thousand Five Hundred Three Dollars 00/100 (Bid Total:\$ 6,140.00)

Signed and prepared by: 
Project Manager/Estimator, Clay Witkofsky
clay@tnt-cg.com

218-398-2141 Mobile. 218-326-1881 Office. 218-326-9296 Fax.

Hammerlund Inc. UNION CONTRACTOR

40 County Road 63, Grand Rapids, MN 55744

Web site: <http://hammerlundconstruction.com>

Note: Proposal may be withdrawn if not accepted within _____ days.

Acceptance of proposal: Signed _____ Date: _____