

## CHANGE ORDER

Change Order No.	1
------------------	---

Project Location	Intersection of 13th Street SE & 7th Avenue SE, Grand Rapids MN, 55744		
Local Agency	City of Grand Rapids	Local Project No.	C.P. AP 2023-4
Contractor	TNT Construction Group LLC	Contract No.	GRANR 171212
Address/City/State/Zip	40 County Road 63 Grand Rapids / Grand Rapids / MN / 55744		
<b>Total Change Order Amount \$</b>	<b>\$0.00</b>		

*This is a Balancing Change Order. A Balancing Change Order is an accounting device used to adjust the Contract Amount to equal the As-Built Amount.*

Contract Amount: Original =\$263,800.00, Revised = \$258,912.31

Estimate Of Cost: <small>(Include any increases or decreases in contract items, any negotiated or force account items.)</small>					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
<b>Net Change this Change Order</b>					<b>\$0.00</b>

<b>Due to this change, the contract time: <small>(check one)</small></b>	
<input checked="" type="checkbox"/> ( x ) Is NOT changed	<input type="checkbox"/> ( ) May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change: 0

Approved by City Engineer:  Date: 10/13/2023  
Print Name: MATT WEGWERTH Phone: 218-326-7625

Approved by Contractor:  Date: 10/13/23  
Print Name: Shane Feltus Phone: 218-244-7954