



REQUEST FOR COUNCIL ACTION

AGENDA DATE: November 10, 2025

AGENDA ITEM: Consider approving the final pay request for CP 2025-1, 7th Avenue SE Mill & Overlay in the amount of \$25,874.87 and balancing change order 3.

PREPARED BY: Matt Wegwerth

BACKGROUND:

Attached is the final pay request and balancing change order 3. A balancing change order is an accounting device to adjust the contract amount to equal the as built amount. The original contract amount was \$488,967.50 and the final contract amount is \$499,086.34. Approval of these items will close out the project.

REQUESTED COUNCIL ACTION:

Make a motion to approve the final pay request for CP 2025-1, 7th Avenue SE Mill & Overlay in the amount of \$25,874.87 and balancing change order 3.