



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

Contract Change Order #026: CE #083 - FWO; CMU parapet at RTU 2

Table with contract details: CONTRACT COMPANY (TNT Construction Group, LLC), CONTRACT FOR (SC-S19041C-003:Work Scope 03 - General Construction - TNT), DATE CREATED (2/22/2024), CREATED BY (Austin May), CONTRACT STATUS (Pending - In Review), REVISION (0), REQUEST RECEIVED FROM, LOCATION, DESIGNATED REVIEWER, REVIEWED BY, DUE DATE, REVIEW DATE, INVOICED DATE, PAID DATE, REFERENCE, CHANGE REASON (Field Work Order), PAID IN FULL (No), EXECUTED (No), ACCOUNTING METHOD (Amount Based), SCHEDULE IMPACT (0 days), FIELD CHANGE (No), TOTAL AMOUNT (\$4,950.00)

DESCRIPTION:
CE #083 - FWO; CMU parapet at RTU 2
Added structural members for the RTU-2.

ATTACHMENTS:
Re_IRA Civic Center- Grand Rapids_CE #083 - FWO_CMU parapet at RTU 2 Status changed from Under Review to Revise and Resubmit.msg
TNT CE 83 Rev 2.pdf

CHANGE ORDER LINE ITEMS:
CCO #026

Table with 5 columns: #, Cost Code, Description, Type, Amount. Row 1: 1, 5--5.03 - Work Scope 03, FWO; CMU parapet at RTU 2, Other, \$ 4,950.00. Summary rows: Subtotal: \$4,950.00, Grand Total: \$4,950.00

The original (Contract Sum) \$ 2,370,100.00
Net change by previously authorized Change Orders \$ 473,190.36
The contract sum prior to this Change Order was \$ 2,843,290.36
The contract sum would be changed by this Change Order in the amount of \$ 4,950.00
The new contract sum including this Change Order will be \$ 2,848,240.36
The contract time will not be changed by this Change Order by 0 days

TNT Construction Group, LLC
40 County Road 63
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE



TNT Construction Group

40 County Road 63, Grand Rapids, Minnesota 55744 Phone: 218-326-1881 Fax: 218-326-9296

Proposal/Change order

- Today's Date 1-25-24
- Proposal submitted to: ICS
- Project name: IRA Civic Center Bid Pack 2
- Project Location: Grand Rapids MN
- Description of work: RTU 2 block work CE 83
- Date of drawings: N/A
- Addendums

Proposal Includes,

Bedrock Flint	4,500.00
TNT O&P	450.00

We propose hereby to furnish equipment, material, and labor for the sum of:
Four Thousand Nine Hundred Fifty Dollars 00/100 (Bid Total:\$ 4,950.00)

Signed and prepared by 
Project Manager/Estimator, Clay Witkofsky
clay@tnt-cg.com

218-398-2141 Mobile. 218-326-1881 Office. 218-326-9296 Fax.
Hammerlund Inc. UNION CONTRACTOR
40 County Road 63, Grand Rapids, MN 55744
Web site: <http://hammerlundconstruction.com>

Note: Proposal may be withdrawn if not accepted within _____ days.

Acceptance of proposal: Signed _____ Date: _____