



REQUEST FOR COUNCIL ACTION

AGENDA DATE: August 14, 2023

AGENDA ITEM: Consider approval of Change Order #1 for CP 2022-1, Hwy 2 Lighting.

PREPARED BY: Matt Wegwerth

BACKGROUND:

Due to manufacturing delays of lighting units, the project will not be able to meet the interim substantial completion and substantial completion dates. It has been determined the contractor shall have an extension of the contract time.

REQUESTED COUNCIL ACTION:

Make a motion approving Change Order #1 for CP 2022-1, Hwy 2 Lighting.