

**CCO #007**

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT**Contract Change Order #007: CE #043 - PR 28 Refrigeration (Ammonia) Ventilation**

CONTRACT COMPANY:	Rapids Plumbing and Heating 25767 US Hwy 2 Grand Rapids, Minnesota 55744	CONTRACT FOR:	SC-S19041C-007:WS 07 - Mechanical - Rapids P & H
DATE CREATED:	8/03/2023	CREATED BY:	Sean Lewis (ICS - Park Rapids, MN)
CONTRACT STATUS:	Draft	REVISION:	0
REQUEST RECEIVED FROM:		LOCATION	
DESIGNATED REVIEWER:	Sean Lewis (ICS - Park Rapids, MN)	REVIEWED BY:	
DUE DATE:	08/04/2023	REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
REFERENCE:	PR 28 Refrigeration Ventilation	CHANGE REASON:	Existing Condition
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Amount Based	SCHEDULE IMPACT:	0 days
FIELD CHANGE:	No	TOTAL AMOUNT:	\$26,662.32

DESCRIPTION:

CE #043 - PR 28 Refrigeration (Ammonia) Ventilation
See the attached PR. Provide a Quote with a detailed cost breakdown.

ATTACHMENTS:

[IRA RFP ^N28 Ammonia Ductwork Revision.docx](#) [17073.30 - RFP 28 Ammonia Exhaust Duct Revision.pdf](#)

CHANGE ORDER LINE ITEMS:**CCO #007**

#	Cost Code	Description	Type	Amount
1	5--5.07 - Work Scope 07	PR 28 Refrigeration (Ammonia) Ventilation	Other	\$ 26,662.32
Subtotal:				\$26,662.32
Grand Total:				\$26,662.32

The original (Contract Sum)	\$ 836,440.00
Net change by previously authorized Change Orders	\$ 137,289.96
The contract sum prior to this Change Order was	\$ 973,729.96
The contract sum would be changed by this Change Order in the amount of	\$ 26,662.32
The new contract sum including this Change Order will be	\$ 1,000,392.28
The contract time will not be changed by this Change Order by 0 days	



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

Rapids Plumbing and Heating
25767 US Hwy 2
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE