



# CCO #002

ICS  
104 Park Ave N, Suite 201  
Park Rapids, Minnesota 56470  
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids  
1401 NW 3rd Ave  
Grand Rapids, Minnesota 55744

## DRAFT

### Contract Change Order #002: CE #021 - PR 16 Concession 201/200/202 Floor Plan revisions

<b>CONTRACT COMPANY:</b>	<b>Summit Companies - Duluth Office</b> 1902 West First Street Duluth, Minnesota 55802	<b>CONTRACT FOR:</b>	SC-S19041C-006:WS 06 Fire Protection - Summit
<b>DATE CREATED:</b>	8/10/2023	<b>CREATED BY:</b>	Sean Lewis (ICS - Park Rapids, MN)
<b>CONTRACT STATUS:</b>	Draft	<b>REVISION:</b>	0
<b>REQUEST RECEIVED FROM:</b>		<b>LOCATION</b>	
<b>DESIGNATED REVIEWER:</b>	Sean Lewis (ICS - Park Rapids, MN)	<b>REVIEWED BY:</b>	
<b>DUE DATE:</b>	08/15/2023	<b>REVIEW DATE:</b>	
<b>INVOICED DATE:</b>		<b>PAID DATE:</b>	
<b>REFERENCE:</b>	PR 16 Concessions changes	<b>CHANGE REASON:</b>	Client Request
<b>PAID IN FULL:</b>	No	<b>EXECUTED:</b>	No
<b>ACCOUNTING METHOD:</b>	Amount Based	<b>SCHEDULE IMPACT:</b>	0 days
<b>FIELD CHANGE:</b>	No	<b>TOTAL AMOUNT:</b>	\$400.00

#### DESCRIPTION:

CE #021 - PR 16 Concession 201/200/202 Floor Plan revisions  
See the attached PR 16. Provide a Quote with a detailed cost breakdown. PR 16R is attached with the revised RCP to correspond.

#### ATTACHMENTS:

[IRA Civic Center - Fire Sprinkler - PR#16.pdf](#) [017073.30 RFP 16R - Concessions 201-200-202 Floor Plan Revisions.pdf](#) [017073.30 RFP 16 - Concessions 201-200-202 Floor Plan Revisions.pdf](#)

#### CHANGE ORDER LINE ITEMS:

##### CCO #002

#	Cost Code	Description	Type	Amount
1	5--5.06 - Work Scope 06	PR 16 Concession 201/200/202 Floor Plan revisions	Other	\$ 400.00
Subtotal:				\$400.00
Grand Total:				\$400.00

The original (Contract Sum)	\$ 195,900.00
Net change by previously authorized Change Orders	\$ 10,200.00
The contract sum prior to this Change Order was	\$ 206,100.00
The contract sum would be changed by this Change Order in the amount of	\$ 400.00
The new contract sum including this Change Order will be	\$ 206,500.00
The contract time will not be changed by this Change Order by 0 days	



**ICS**  
104 Park Ave N, Suite 201  
Park Rapids, Minnesota 56470

**Summit Companies - Duluth  
Office**  
1902 West First Street  
Duluth Minnesota 55802

**City of Grand Rapids**  
420 North Pokegama Ave  
Grand Rapids Minnesota  
55744

**City of Grand Rapids**  
420 North Pokegama Ave  
Grand Rapids Minnesota  
55744

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE