



STATE AID FOR LOCAL TRANSPORTATION  
CHANGE ORDER

Rev. February 2018

SP/SAP(s)	SAP 129-010-005	MN Project No.:	SP 3103-70	Change Order No.	1
-----------	-----------------	-----------------	------------	------------------	---

Project Location	Along US Highway 2 From 12 <sup>th</sup> Avenue NW to 3 <sup>rd</sup> Avenue NW		
Local Agency	City of Grand Rapids	Local Project No.	CP 2022-1
Contractor	Neo Electrical Solutions	Contract No.	129-010-005
Address/City/State/Zip	2180 Jack Breault Drive / Hudson / WI / 54016		
Total Change Order Amount \$		\$0.00	

*Issue: Due to extraordinary manufacturing delays of lighting units, the project will not be able to meet the substantial completion and final completion dates. The new final completion dates shall be revised from August 15, 2023, to November 30, 2023.*

*Resolution: In accordance with MnDOT Specification 1806: Determination and Extension of Contract Time, the Engineer has determined that the contractor shall have an extension of the contract time.*

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
Net Change this Change Order					\$0.00

Due to this change, the contract time: (check one)	
( ) Is NOT changed	( x ) May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change: 107

Approved by City Engineer:  Date: 07.20.2023

Print Name: Matt Wegwerth

Phone: 218.326.7626

Approved by Contractor: 

Date: 7-20-23

Print Name: PAUL BECKLIN

Phone: 612-366-6757

**DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.**

This work is eligible for:

<input checked="" type="checkbox"/>	Federal Funding
<input checked="" type="checkbox"/>	State Aid Funding
<input checked="" type="checkbox"/>	Local/Other Funds

District State Aid Engineer: Nathan Gannon

Digitally signed by  
Nathan Gannon  
Date: 2023.07.18  
15:46:46 -05'00'

Date: