



REQUEST FOR COUNCIL ACTION

AGENDA DATE: August 14, 2023

AGENDA ITEM: Consider approving change order #3 for Becker Arena Products for dasher boards at the Civic Center.

PREPARED BY: Kimberly Gibeau

BACKGROUND:

A copy of the change order is attached. Please note that this copy references "Change Order rev 1." This is a typo from Becker. I have requested that they furnish a new change order with the appropriate number.

The change order has two parts:

1. We are proposing to add black, powder coated finish to the glass supports/stanchions at the ends of the rink. There is a maintenance advantage to the black color in that puck marks will not need to be cleaned off the stanchions as often compared to the originally specified aluminum finish. The added cost for the black finish is \$2,428.
2. We are proposing to delete the concert lift-out stairs that are included in the original contract. Civic Center staff suggest that equivalent stairs can be provided in-house. The cost savings to delete these stairs is \$4,800.

The net dollar effect of the change order is a savings of \$2,372.00. The revised contract amount is therefore \$268,362.11.

REQUESTED COUNCIL ACTION:

Make a motion to approve change order #3 as presented.