



REQUEST FOR COUNCIL ACTION

AGENDA DATE: June 10, 2024

AGENDA ITEM: Consider approving change orders for Yanmar Arena Project

PREPARED BY: Glen Hodgson

BACKGROUND:

Two change orders related to the Yanmar Arena project are presented for Council approval.

Change Order 28 for Work Scope 3 (General Construction) with TNT:

- Is a credit change order reflecting savings due to a decrease in the amount of new cabinetry in the east lobby concession area.
- Decreases TNT's by \$6,640.00.

Change Order 29 for Work Scope 3 (General Construction) with TNT:

- Is a credit change order reflecting savings due to the elimination of painting in the ice plant room.
- Decreases TNT's by \$490.00.

The total decrease to TNT's contract and the project cost due to these change orders is \$7,130.00.

REQUESTED COUNCIL ACTION:

Make a motion approving these change orders.