

## CHANGE ORDER

	Change Order No.	1
--	------------------	---

Project Location	3 <sup>rd</sup> Avenue NE & 7 <sup>th</sup> Street NE		
Local Agency	City of Grand Rapids	Local Project No.	CP 2010-1
Contractor	TNT Construction Group, LLC	Contract No.	CP 2010-1
Address/City/State/Zip	40 County Road 63 / Grand Rapids / MN / 55744		
<b>Total Change Order Amount</b>	<b>\$68,675.04</b>		

**The Engineer has determined that due to poor subgrade materials and unknown location of three water services in the alley between 6th Street NE/7th Street NE and 3rd Avenue NE/4th Avenue NE it has been determined that a subgrade correction and three new water services lines are to be placed.**

**Contractor will not be compensated for: T&M for finding additional services, temporary water, removals, or material prices of the 1" CURB STOP AND BOX (\$1077.03) as the three were supplied by GRPU.**

**As per Standard Specification 1901, the Engineer has determined that the additional items in the table below will be necessary based on pricing agreed upon between the Owner and Contractor.:**

Contract Time – extended by 2 days.

**Estimate Of Cost:** *(Include any increases or decreases in contract items, any negotiated or force account items.)*

Group/Funding Category**	Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
Alley / ALLEY - Sanitary	2105.504	GEOTEXTILE FABRIC TYPE 5	S Y	\$1.48	623	\$922.04
Alley / ALLEY - Sanitary	2105.507	SELECT GRANULAR BORROW (CV)	CU YD	\$17.00	215	\$3,655.00
Alley / ALLEY - Sanitary	2106.507	SUBGRADE EXCAVATION	CU YD	\$15.00	215	\$3,225.00
Alley / ALLEY - Sanitary	2504.602	CONNECT TO EXISTING WATER SERVICE	EACH	\$300.00	6	\$1,800.00
Alley / ALLEY - Sanitary	2504.602	1" CURB STOP AND BOX	EACH	\$291.00	3	\$873.00
Alley / ALLEY - Sanitary	2504.602	1" CORPORATION STOP	EACH	\$200.00	6	\$1,200.00
Alley / ALLEY - Sanitary	2504.603	1" TYPE K COPPER PIPE	LIN FT	\$100.00	570	\$57,000.00
<b>Net Change this Change Order</b>						<b>\$68,675.04</b>

*All items are funded 100% from Group 4*

*4 - Alley / ALLEY - Sanitary (100% GRPUC-Sanitary)*

City of Grand Rapids:

Date:

Print Name:

Phone:

Contractor: TNT Construction Group LLC

Date: 5/30/2024

Print Name: *Dominic Ellison*

Phone: 218-244-4166