Good afternoon Rob,

We met with our project manager this morning and after some discussion and looking at our timeline, we would like to request an amendment to the agreement to purchase from March 2025 to December 2025. This aligns with our plans to have all of the construction funds raised and us ready to break ground.

Thank you for considering this request.

Brandon Otway Board Chair Free Range Food Co-op (218) 259-8619 brandono.frfc@gmail.com