



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. February 2018

SP/SAP(s)	SAP 129-155-001	MN Project No.:	NA	Change Order No.	2
-----------	-----------------	-----------------	----	------------------	---


Project Location	21st Street SW Extension From Horseshoe Lake Road to 3rd Avenue SW, Grand Rapids MN				
Local Agency	City of Grand Rapids	Local Project No.	GRANR 161381		
Contractor	TNT Construction Group LLC	Contract No.	CP 2003-18 , SAP 129-155-001		
Address/City/State/Zip	40 County Road 63 Grand Rapids / Grand Rapids / MN / 55744				
Total Change Order Amount \$	\$0.00				

This is a Balancing Change. A Balancing Change Order is an accounting devise used to adjust the Contract Amount to equal the As-Built Amount.

*Contract Amount: Original = \$1,943,700.00, Revised = \$1,947,095.96
Includes \$10,500 deduction for Liquidated Damages*

Estimate Of Cost: <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
Net Change this Change Order					\$0.00

Due to this change, the contract time: <i>(check one)</i>	
<input type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change: 0	Number of Calendar Days Affected by this Contract Change: 0

Approved by Project Engineer:  Date: 6-21-2023
 Print Name: _____ Phone: _____
 Approved by Contractor: _____ Date: _____
 Print Name: _____ Phone: _____