



REQUEST FOR COUNCIL ACTION

AGENDA DATE: September 11, 2023

AGENDA ITEM: Consider approving change order 11 for electrical work at IRA Civic Center.

PREPARED BY: Kimberly Gibeau for Glen Hodgson

BACKGROUND:

This is change order 11 for work scope 8 (electrical) with Hart Electric. The change order:

- Is generally related to the fire alarm system.
- Involves a number of fire flow and tamper sensors that currently exist in the east venue.
- Ties those existing sensors into the new alarm system that is part of the current construction project.
- Increases Hart's contract by \$3,148.50.

In addition, attached are two supporting documents with pricing details. Sufficient funds remain in the project contingency to cover this cost.

REQUESTED COUNCIL ACTION:

Make a motion to approve change order 11 with Hart Electric.